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Addendum No. 2

Dear Contractor:

This addendum is being issued to the contract for construction on State highway in LOS ANGELES COUNTY IN
CLAREMONT FROM 0.2 km WEST OF THOMPSON CREEK TO 0.1 km EAST OF INDIAN HILL BOULEVARD.

Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on September 14, 2000.

This addendum is being issued to revise the Project Plans, the Notice to Contractors and Special Provisions, and the
Proposal and Contract.

Project Plan Sheets 11, 12, 14, 16 and 21 are revised.  Half-sized copies of the revised sheets are attached for substitution
for the like-numbered sheets.

In the Special Provisions, Section 10-1.01, "ORDER OF WORK," the following paragraph is added after the first
paragraph:

The areas listed below and shown on the plans are designated “Workaround Areas.”  The Contractor
will not be permitted to do any work in these areas until after the dates listed:

Sheet No. Parcel No./Location R/W Map
No.

No Work Permitted
Before

L-1, L-2 Thompson Creek Bridge ----- 2-28-01
L-4 Mountain Avenue ----- 12-04-00
L-6 Indian Hill Boulevard ----- 12-11-00
L-11 76759, 76764, & 76785 F-1238-6,

F-1238-7
10-24-00

In the Special Provisions, Section 10-1.06, "COOPERATION," the following paragraphs are added after the fourth
paragraph:

"It is anticipated that work by another Contractor (Contract No. 07-126414) to construct structures in
Los Angeles County in Claremont at various locations from Thompson Creek Bridge to Mills Avenue may
be in progress adjacent to or within the limits of this project during progress of the work on this contract.

It is anticipated that work by another Contractor (Contract No. 07-126484) to construct soundwalls in
Los Angeles County in Claremont from Station 185+50 to Station 223+22 may be in progress adjacent to
or within the limits of this project during progress of the work on this contract."

In the Special Provisions, Section 10-1.20, "CLEARING AND GRUBBING," is revised as attached.
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In the Special Provisions, Section 10-1.21, "EARTHWORK," the following paragraphs are added before the last
paragraph:

"Cobbles and boulders are expected to be encountered during excavation.  Cobbles and boulders that
cannot be incorporated into the work shall be disposed of outside the highway right of way in accordance
with the provisions in Section 7-1.13, “Disposal of Material Outside the Highway Right of Way,” of the
Standard Specifications.

Surplus excavated material shall become the property of the Contractor and shall be disposed of
outside the highway right of way in accordance with the provisions in Section 7-1.13 of the Standard
Specifications."

In the Special Provisions, Section 10-1.21A, "SUBGRADE ENHANCEMENT FABRIC," the third paragraph is revised
as follows:

Subgrade enhancement fabric shall conform to the following:

Property Specification Test Method
Grab tensile strength 0.73 kN, minimum ASTM D-4632
Puncture strength 0.27 kN, minimum ASTM D-4833
Burst strength 1.38 Mpa minimum ASTM D-3786
Tear (impact) resistance 0.45 kN, minimum ASTM D-4533
Elongation 50% minimum ASTM D-4632
Fabric type Nonwoven (NW), but not

heat-calendered nonwoven
Apparent opening size (AOS) Greater than 0.10 mm but

less than 0.25 mm
ASTM D-4751

Permitivity 0.6 per second minimum ASTM D-4491

In the Proposal and Contract, the Engineer’s Estimate Items 16 and 51 are revised, as attached.

To Proposal and Contract book holders:

Replace pages 3 and 5 of the Engineer's Estimate in the Proposal with the attached revised pages 3 and 5
of the Engineer's Estimate.  The revised Engineer's Estimate is to be used in the bid.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the
signature page of the proposal.

Submit bids in the Proposal and Contract book you now possess.  Holders who have already mailed their
book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.
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This office is sending this addendum by UPS overnight mail to Proposal and Contract book holders to ensure that each
receives it.

If you are not a Proposal and Contract book holder, but request a book to bid on this project, you must comply with the
requirements of this letter before submitting your bid.

Sincerely,

ORIGINAL SIGNED BY

NICK YAMBAO, Chief
Office of Plans, Specifications & Estimates
Division of Office Engineer

Attachments



10-1.20  CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines and within 1.5 meters of
sound walls.

At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall
be limited to 1.5 meters outside the physical limits of the bridge or structure.

Existing vegetation outside the areas to be cleared and grubbed, shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

All improvements remaining either wholly or partially within the right of way or temporary construction easement areas,
including, but not limited to, sheds, stables, pools, buildings, foundations and slabs above ground, may be demolished and
removed unless otherwise noted on the plans, as part of the work included under clearing and grubbing.

The State reserves the right to salvage any material from the improvements prior to the date set for opening of bids.
The general locations of these improvements are as follows:

Houses on the southerly side of Route 30 between Towne Avenue and Radford Avenue at the following addresses:

975 Occidental Drive
983 Occidental Drive
991 Occidental Drive
1009 Occidental Drive
1017 Occidental Drive
1025 Occidental Drive
1033 Occidental Drive

At these locations, vegetation may be cleared and grubbed.  The Contractor may demolish improvements within the
temporary construction easement area unless otherwise noted on the plans.  The Contractor shall separate all soil from the
demolished improvements and the soils shall remain on the site.

The Contractor shall not dispose of the improvements or materials therefrom by sale, gift, or in any manner whatsoever
to the general public at the site, provided however, that this provision shall not be construed as limiting or prohibiting the sale
or disposal of such improvements or materials at the site to duly licensed contractors or material men, and provided that the
materials are removed from the improvement by the State's Contractor.  Removal of buildings as a unit, or in sections capable
of reassembly as a structure, is expressly prohibited.

Full compensation for demolition, removal and disposal of the facilities specified herein shall be considered as included
in the contract lump sum price paid for clearing and grubbing and no additional compensation will be allowed therefor.

CONTRACT NO. 07-126494
REVISED PER ADDENDUM NO. 2 DATED SEPTEMBER 8, 2000



ENGINEER'S ESTIMATE
07-126494

Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

1 018917 AIR POLLUTION CONTROL LS LUMP SUM LUMP SUM

2 070010 PROGRESS SCHEDULE
(CRITICAL PATH)

LS LUMP SUM LUMP SUM

3 071322 TEMPORARY FENCE (TYPE CL-1.8) M 1860

4 018918 TEMPORARY FENCE
(TYPE CL-1.8, SLATTED)

M 2030

5 018919 TEMPORARY FENCE
(TYPE CL-2.4, SLATTED)

M 41

6 074019 PREPARE STORM WATER
POLLUTION PREVENTION PLAN

LS LUMP SUM LUMP SUM

7 074020 WATER POLLUTION CONTROL LS LUMP SUM LUMP SUM

8
(S)

120090 CONSTRUCTION AREA SIGNS LS LUMP SUM LUMP SUM

9
(S)

120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM LUMP SUM

10
(S)

120120 TYPE III BARRICADE EA 40

11
(S)

120151 TEMPORARY TRAFFIC STRIPE
(TAPE)

M 130

12
(S)

120165 CHANNELIZER
(SURFACE MOUNTED)

EA 19

13
(S)

129000 TEMPORARY RAILING (TYPE K) M 250

14 018920 ABANDON MONITORING WELL EA 9

15 150604 REMOVE WOOD FENCE M 300

16 150608 REMOVE CHAIN LINK FENCE M 490

17 150711 REMOVE PAINTED TRAFFIC STRIPE M 140

18 150742 REMOVE ROADSIDE SIGN EA 5

19 150769 REMOVE ASPHALT CONCRETE M3 140

20 150806 REMOVE PIPE M 72
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Item Item
Code

Item Unit of
Measure

Estimated
Quantity

Unit Price Item Total

41
(F)

193003 STRUCTURE BACKFILL (BRIDGE) M3 554

42
(F)

193008 STRUCTURE BACKFILL (BRIDGE)
(CHANNEL)

M3 29

43
(F)

193013 STRUCTURE BACKFILL
(RETAINING WALL)

M3 31 470

44 193017 STRUCTURE BACKFILL (CHANNEL) M3 790

45
(F)

193029 STRUCTURE BACKFILL
(SOLDIER PILE WALL)

M3 64

46
(F)

193030 PERVIOUS BACKFILL MATERIAL M3 47

47 193031 PERVIOUS BACKFILL MATERIAL
(RETAINING WALL)

M3 13

48
(F)

193119 LEAN CONCRETE BACKFILL M3 100

49 198200 SUBGRADE ENHANCEMENT FABRIC M2 87 000

50
(S)

200001 HIGHWAY PLANTING LS LUMP SUM LUMP SUM

51
(S)

200114 ROCK BLANKET M2 100

52
(S)

203003 STRAW (EROSION CONTROL) TONN 21

53
(S)

203014 FIBER (EROSION CONTROL) KG 5180

54 203024 COMPOST (EROSION CONTROL) KG 26 200

55
(S)

203045 PURE LIVE SEED
(EROSION CONTROL)

KG 170

56
(S)

203061 STABILIZING EMULSION
(EROSION CONTROL)

KG 1500

57
(S)

204031 TRANSPLANT PALM TREE EA 24

58
(S)

204099 PLANT ESTABLISHMENT WORK LS LUMP SUM LUMP SUM

59
(S)

208000 IRRIGATION SYSTEM LS LUMP SUM LUMP SUM

60 018923 STEEL POST AND LOCK EA 1
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